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Completed:
- S-355A&B
- Tigertail Camp  
- Removal of 4 

miles of L-67 Ext
- Interim S-356

Ongoing:
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- 414 tracts 
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- Demolition of 
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- ENP assistance 
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Upcoming:
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Kissimmee River RestorationKissimmee River Restoration
• Authorization: WRDA 92

• Purpose:  Environmental
• Restoration

• Features:  22 Miles of Canal  
Backfilling, Levees, Control 
Structure Expansion, Canal 
Enlargement, and Structure 
Removal, Land Acquisition

• Project Cost: $572.4M
• Cost Share: 50/50
• Local Sponsor:  South Florida
Water Management District

• Status:  Construction
Underway, 1st backfill contract
for 7 miles complete, Flood 

management work underway.
Next backfill in Sept 2005
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Critical Ecosystem Restoration ProjectsCritical Ecosystem Restoration Projects
Special Program authorized by Congress in 1996 
at total cost of $150 million
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1.  Keys Carrying Capacity
2.  C-4 East Coast Canals 
3.  Western C-11
4.  Seminole-Big Cypress
5.  Ten Mile Creek
6.  Lake Okeechobee
7.  Southern CREW
8.  Tamiami Trail Culverts
9.  Lake Trafford Restoration
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  TAMPATAMPA

  MIAMIMIAMI

  FT MYERSFT MYERS WEST WEST 
PALM PALM 
BEACHBEACH

Manatee Manatee 
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CENTRAL AND SOUTHERN CENTRAL AND SOUTHERN 
FLORIDA PROJECTFLORIDA PROJECT

Phase 1 nearly complete
Phase 2 to start in early
2005
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PROJECT COSTS

Total           $259,100,000

Federal       $232,900,000

Non-Fed     $  26,200,000

COST SHARING: 91/9

SPONSOR: SFWMD

PURPOSE:  Flood Control, 
Water Quality, Water Supply

STATUS:  Construction 
substantially complete, 
damage due to hurricanes to 
be repaired.  PSTA field test 
under design with 
construction summer 2005
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COST SHARING:  50/50
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PURPOSE: Environmental 
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and Water Supply

STATUS: Further design and 
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Congressional action on Land 
Swap 

PROJECT COSTSPROJECT COSTS

Total           $274,670,000

Federal       $137,335,000

Non-Fed     $137,335,000

COST SHARING:  50/50

SPONSOR: SFWMD

PURPOSE: Environmental 
Restoration, Flood Control, 
and Water Supply

STATUS: Further design and 
construction awaiting 
Congressional action on Land 
Swap 

LOCATION MAP



Central & Southern Florida ProjectCentral & Southern Florida Project

Manatee
Protection

C-51
STA-1E

Upper
St Johns

Comprehensive
Everglades

Restoration Plan

Other Projects

Pilot Projects

10 Initial
Projects

C-111

ASR Pilots

Indian River Lagoon

Southern Golden
Gate

Miami
Canal
Study



Miami-Dade County 
Regional Canals

MIAMIMIAMI--DADE COUNTY REGIONAL CANALSDADE COUNTY REGIONAL CANALS
Feasibility StudyFeasibility Study

N

CENTRAL AND SOUTHERN FLORIDA PROJECTCENTRAL AND SOUTHERN FLORIDA PROJECT
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1.  Lake Okeechobee 1.  Lake Okeechobee 

Watershed Watershed -- PIR underway, PIR underway, 
Alternatives being developed Alternatives being developed 
& analyzed& analyzed
2.  C2.  C--43 Basin Reservoir 43 Basin Reservoir -- PIR PIR 

underway, adjusting schedule underway, adjusting schedule 
to match accelerationto match acceleration

Other ProjectsOther Projects
11.  Lake Okeechobee .  Lake Okeechobee 

Regulation Regulation –– High water due to High water due to 
hurricanes, releasing to tidehurricanes, releasing to tide



Aquifer Storage & 
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CERPCERP
1.  Lake Okeechobee, 1.  Lake Okeechobee, 

Hillsboro, CHillsboro, C--43 ASR Pilots 43 ASR Pilots --
Design underwayDesign underway
-- Final Pilot Project Design Final Pilot Project Design 
Report awaiting approval in Report awaiting approval in 
Washington.Washington.
-- New construction start New construction start 

proposed for FY 05.proposed for FY 05.

2.  Regional ASR Study 2.  Regional ASR Study --
Study underway.Study underway.



Aquifer Storage & Recovery PilotsAquifer Storage & Recovery Pilots
Proposed FY 05 New Construction StartProposed FY 05 New Construction Start

CERP
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ASR Pilot Project
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ASR Pilot Project



Everglades Agricultural 
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1.  EAA Storage Reservoirs1.  EAA Storage Reservoirs

-- PIR underwayPIR underway
-- Feasibility Scoping Feasibility Scoping 

meeting held. meeting held. 
-- Schedule consistent with Schedule consistent with 

AccelerationAcceleration



Upper East Coast
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1.  Indian River Lagoon1.  Indian River Lagoon

-- ChiefChief’’s Report Signed in s Report Signed in 
AugustAugust, processing report to , processing report to 
CongressCongress

-- Detailed design initiated Detailed design initiated 
for projectfor project

-- Acceleration of CAcceleration of C--44 44 
Reservoir allows acceleration Reservoir allows acceleration 
of overall IRL completionof overall IRL completion



Indian River Lagoon – South 
Recommended Plan
Indian River Lagoon – South 
Recommended Plan
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Indian River Lagoon Indian River Lagoon –– SouthSouth
FeaturesFeatures

• Project Features:
- Reservoirs – 130,000 acre-feet (C-44, C-23/24 
North and South, C-25)
- STAs – 35,000 acre-feet (C-44, C-23/24 and C-25)
- Natural storage areas – 92,000 acres (Allapattah, 

PalMar, Cypress Creek)
- Flood Plain Restoration – 3,100 acres
- Muck removal (7.9 million cy) and artificial habitat 
creation in St. Lucie Estuary

• Project Cost: $1.2 Billion



Northern Palm Beach 
County
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1.  North Palm Beach County1.  North Palm Beach County

-- PIR UnderwayPIR Underway
2.  2.  WinsbergWinsberg FarmsFarms

-- PIR underwayPIR underway
4.  Recon for Additional Water 4.  Recon for Additional Water 
(245k)(245k)

-- Recon Report Recon Report 
completed.  Awaiting completed.  Awaiting 
completion of ICU.completion of ICU.



Water Preserve Areas
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1.  Acme Basin B1.  Acme Basin B

-- PIR underway consistent PIR underway consistent 
with accelerated planwith accelerated plan

-- Future without project Future without project 
condition delineation condition delineation 
underway. underway. 
2.  2.  StrazzullaStrazzulla

-- PIR underwayPIR underway
3.  Hillsboro Site 1 3.  Hillsboro Site 1 
-- PIR underway, consistent PIR underway, consistent 

with Accelerated Planwith Accelerated Plan
4.  Broward County WPA 4.  Broward County WPA ––

includes Cincludes C--9, C9, C--11, and WCA 11, and WCA 
3A/3B Seepage management3A/3B Seepage management

-- PIR underway consistent PIR underway consistent 
with accelerated planwith accelerated plan

-- FSM held Sept 04FSM held Sept 04



Miami-Dade County
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1.  Waste Water Reuse Pilot1.  Waste Water Reuse Pilot

-- MISP update proposes MISP update proposes 
suspending this down.suspending this down.

2.  Lakebelt 2.  Lakebelt IngroundInground PilotPilot
-- MISP update proposes MISP update proposes 
slowing this down.slowing this down.

3.  Biscayne Bay Coastal 3.  Biscayne Bay Coastal 
WetlandsWetlands
-- PIR underway, adjusted PIR underway, adjusted 
to be consistent with to be consistent with 
accelerated planaccelerated plan
-- FSM in Nov 04FSM in Nov 04

4.  Bird Drive Recharge Basin4.  Bird Drive Recharge Basin
-- Draft PMP near Draft PMP near 
completing, final in Nov completing, final in Nov 
04. 04. 



Miami-Dade County 
(cont’d)
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Other ProjectsOther Projects

1. Miami1. Miami--Dade Canal StudyDade Canal Study
-- Recon completed, PMP Recon completed, PMP 
being finalizedbeing finalized



Everglades 
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CERPCERP
1.  WCA 1.  WCA DecompDecomp –– Part 1Part 1

-- PIR underway, PIR underway, 
-- Conceptual plan for Conceptual plan for 

application of adaptive application of adaptive 
assessment implementationassessment implementation
2.  C2.  C--111 Spreader Canal111 Spreader Canal

-- PIR underway, PIR underway, 
schedule adjusted to be schedule adjusted to be 
consistent with accelerated consistent with accelerated 
planplan
3.  L3.  L--31 Seepage Pilot31 Seepage Pilot

-- Work on PPDR Work on PPDR 
underwayunderway

Other ProjectsOther Projects
1.  CSOP1.  CSOP

-- Work underway in Work underway in 
coordination with CSOP coordination with CSOP 
Advisory Team to develop Advisory Team to develop 
plan by Dec 06plan by Dec 06



Florida Bays, Florida 
Keys
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1.  Florida Keys Tidal 1.  Florida Keys Tidal 

Improvement (CERP)Improvement (CERP)
-- PIR underwayPIR underway
-- MISP update recommends MISP update recommends 

construction as construction as ““PilotPilot””
2.  Florida Bay/Florida Keys 2.  Florida Bay/Florida Keys 
Feasibility StudyFeasibility Study

-- Study underway, efforts Study underway, efforts 
focus on model developmentfocus on model development

Other ProjectsOther Projects
1.  Florida Keys Water 1.  Florida Keys Water 
Improvement InitiativeImprovement Initiative

-- Working on specific Working on specific 
agreements to reimburse work agreements to reimburse work 
being done in accordance with being done in accordance with 
Master Plan and individual Master Plan and individual 
project schedules.project schedules.

-- First reimbursements in First reimbursements in 
20052005



Lower West Coast
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CERP  CERP  
1.  Southwest Florida 1.  Southwest Florida FeasFeas

Study underwayStudy underway
-- Team working to Team working to 

define base and future define base and future 
conditions, planning scenario, conditions, planning scenario, 
and potential array of and potential array of 
alternativesalternatives
2.  Lakes Park2.  Lakes Park

-- PMP under PMP under 
preparation, complete in Dec preparation, complete in Dec 
0404
3.  Henderson Creek/Belle 3.  Henderson Creek/Belle 

MeadeMeade
-- Design Agreement Design Agreement 

being completed.  PMP to being completed.  PMP to 
followfollow

4.  Picayune Strand 4.  Picayune Strand 
(Southern Golden Gate (Southern Golden Gate 
Estates)Estates)
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Most Roads Removed and Northern Spreader

Elements

- 3 Spreaders 

- 3 Pump Stations 

- 83 Canal Plugs
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Recommended Plan (Alt 3D)

Picayune Strand Restoration
Recommended Plan (Alt 3D)

Cost - $349 million



• Division Engineer’s Report signed on 22 
October

• (Special note of thanks to Jay Slack & FWS  
for assistance in making this happen)

• Final PIR to be published in Federal Register 
in mid November

• Expect Chief’s report by 31 Dec 04
• Proposed for inclusion in WRDA 2004

SGGE - Picayune Strand Restoration
PIR Status

SGGE - Picayune Strand Restoration
PIR Status



Questions?Questions?


